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Run 8 Task Schedule

o
PH- ENIX

Z Item Start Finish
f_:‘ RPC Tent preparation On Going On Going
n (see slides)

i Next scheduled Maint. Day 1/2 1/2

C Install new UPS ~2/2 ~2/9
a Switch to p+p run ~2/2 ~2/9

I Mu Trigger FEE Prototype II install ~2/2 ~2/2

Complete new beampipe design 2/29 2/29

S Install HBD West for test run 7/15 7/15
u End of Run 8 1/2 ? 5/27 ?
P End of Run Party 1/37? 6/13?
P Install Gas house UPS's 3/7 ? 3/7
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- Next Maintenance Access Day
PH ENIX

Scheduled for 1/2/08: No work requests yet
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2008 PHENIX Shutdown Prep

—
PH  ENIX

January-May 2008:
Run 8 technical support
RPC factory support
new beam pipe design completion and review
CM Crane design review and purchase placement
Muon Trigger FEE prototype test
MMN station 1 & 2 scaffolding design
Muon Trigger Rack platform design and review
RPC3 installation review (support structure, transport and installation fixture
design, tunnel vapor barrier modification design, gas mixing and distribution
system and piping design).

VTX, FVTX & NCC technical support
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12/27/2007

CM Ladder/Stair Shutdown Access

These ladders rec'd

. Still waiting for Top of stair
landing, in shop, expect ~ 2weeks

Field fit components during next
few maintenance accesses:; install
on west during end of d-Au run
access
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RPC Factory Support

T e
PH ENIX

- Safety System now operational

+ Need SF6 Calibration Limits:
From MSDS-
Major hazard : Suffocation and High Pressure
Toxicity (Am. Conf. Of Gov. Ind. Hygienists ACGIH 2000 Edition) : 1000 ppm

+ Set alarm level to some low fraction of toxicity, say 50 PPM ?
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* Need Safety Walkthru
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RPC Factory Issues, cont.

e
PH-  ENIX

Electrical - Done Il ?

Safety systems - Installation complete, mini-blue sheet

Equipment - Need specs for T3 (Tilting Transport Table)
and GMHOS (gap, module and % octant storage) racks,
then need to fabricate assemble and install.

Work plan - Add gas system description (Done) and
checkout (mini-blue sheet procedure, in progress) to Gas
system procedure as appendix A. Production operations
require work plan update to include factory gas .
operation and final assembly/test procedures. : &

Security -RPC group to review C-A policy (3 tier
requirement as required by C-A procedure 1.20) b 225w ma
RPC group will prepare a one page description of | e
how they intend to comply with this requirement. F ﬁ"
This will be reviewed by C-A.
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GMHOS

20 RPC3C modules
spaced apart by the HEAVY-DUTY Z-BEAM STORAGE RACK
1/2 in foam spacer
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Rusty's factory schedule for
assembling 10 modules:

Gap QA (gas leak, HV,
popped spacer) ~1week

Assembling modules
(stacking, soldering,
connect gas, HV, .) ~ 1
day/module or 2 weeks
for 10

This schedule produces
10 modules in 3 weeks,
which is about as fast
as they can be tested in
the cosmic test stand.

To assemble the modules
for RPC3 N will take
about 6 * 3 weeks = 18
weeks or 4.5 months.



RPC Factory Issues, cont.

T
PH ENIX

Remaining Action Items from C-A safety review:

Gas monitoring equipment to be calibrated and tested per BNL requirements
- Equipment is manufacturer calibrated. Will be tested with mini "blue sheet
check out.

”

Max flow rates incl. chambers in storage for all gases to be forwarded to
M. van Essendelft - still needs to be done before factory startup

Approved security apparatus to protect against theft - see above
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PHENIX New Beampipe

ﬁ Design & Review

Proposed beampipe IR region:

1.61 inch (41.0 mm) OD Be section,
.02" (0.5 mm) wall thickness

31.5" (800 mm) long

T
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Current beampipe IR region:
S 3 inch (76.2 mm) OD Be section,
. .04” (1 mm) wall thickness Design to be
P 55" (1400 mm) long ready for final
P review by
o 2/29/08
r
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CM Crane

T~
PH ENIX
T
e
[ &
t‘\ Crane Design nearly ready for review
! Uses Gorbel 1-ton capacity Ceiling
g mounted Bridge Crane, modified to
I be supported by 2 Steel Channels
attached to CM
S
u Bridge and hoist to be removed for
P running.
P
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PHENIX Muon Trigger' FEE
Prototype Test II
T
e
[ &
h :
n Test this past summer used
i separate AD and TX electronics.
C
Q New plan combines the two into 1
l more compact package.
ﬁ Experimental Safety Review is
P required
P : :
o Confined space work permit
r required.
1-
2
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12/27/2007

MMN Scaffolding

Existing MMN MuTr scaffolding
is being redesigned to be
assemble-able with only one
lampshade removed and access
to all station 2&3 FEE's from
lower hatch.

Additional scaffolding to be
designed to access all Station 1
North FEE's and lampshade
sites adjacent to station 1.

Station 1 North scaffolding to
be useable for Station 1 South
with minimal modification.

Station 2 & 3 South scaffolding
to be addressed later
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. Muon Trigger
PH ENIX Rack Platforms

MuTrgrFEE S
MuTrgrFEE N

HBD/RXNP

A

Platform
8 x 2.5

\

New Platform
8 x 2.5
RPC1 s

NCC S VTX
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RPC 3 Design Review

T e
PH ENIX

Z - 2008 shutdown: install one RPC 3 South and one
C RPC 2 South prototype half octant: requires
h
n

e ;

installation fixtures, prototype gas system,
modifications to tunnel vapor barriers,
prototype electronics, cable routing support,
and, of course, structural support design

All require both functional and safety reviews
(may be combined) by ~June 2008. Assume
installation in Aug.-Sept. 2008.
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Fron NCC, VTX &
_'|'_ VFTX support
f\ VTX, FVTX and NCC
n

prototype support

Integration

0O =

Physical and Rack space

Infrastructure upgrades
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2008 PHENIX Shutdown

June 2008: Remove MuID collar, disengage EC and move to AH, prep IR for
shutdown work, remove MMS lampshade, begin MuTr “decapacitor” removal,
continue RPC factory construction, receive and install CM crane, complete

design reviews, prepare work permits, move CM south, 1 Cu absorber install

July 2008: Re-Install HBD, RPC prototype gas system, Move shielding for RPC
installation, RPC prototype cable routing and support, modify crystal palace and
tunnel vapor barrier, fabricate RPC installation fixtures, install MMN Station 2
& 3 scaffolding, TBD

August 2008: Install RPC prototypes, install Mu Trigger FEE's in MMS and
MMN, Install N&S rack support platforms for Mu Trigger FEE's. Install MMN
cooling water and air supply for MMN. TBD prototype tests, TBD
infrastructure work

September 2008: Replace tunnel shielding, connect electronics, gas, water and
air as necessary for RPC and Mu Trigger FEE,

October 2008: Prepare for run, EC into IR, install collars, build shield wall,
etc.

November 2007: blue sheets, white sheets, close wall, start shifts, flam. Gas,
physics
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Other Work

—— .
PH-;L’--'ENIr
| + Clean Out Container: Material is

evaluated. Clean out and dispose by
end of Nov.

] ! - Procedure review - pick up where
e we left of f

]
=

—— e

I )

JTA review - Nearly Complete
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Safety, Security, Etc. :

e
PH  ENIX

1. Training: JTA evaluation nearly complete.

2. Occupational Medicine Clinic Closed 10 a.m. to 1 p.m. Friday, 12/28
The Lab's Occupational Medicine Clinic (OMC) will be closed Friday, December 28,
from 10 a.m. to 1 p.m. to allow OMC staff to attend the funeral of OMC nurse
Kathleen Herbert.
BNL Fire Rescue will provide medical coverage for medical matters during this time.
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! 2010
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i 2011
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5 Year Plan

Install stations 1& 2 of MuTr FEE upgrades (north), 1 octant Cu
absorber (S), 2 half otants RPC2/3 S, infrastructure upgrades &
repairs, misc. subsystem work, MMN scaffolding

Scaffolding in MMS, MuTr FEE N stn. 1,2 & 3, MuTr N&S stn. 1,2 &
3 repairs, RPC2 N, RPC3 N, north Cu absorbers, infrastructure
upgrades & repairs, misc. subsystem work

Remove HBD & RXNP, remove beampipe, DC West upgrade, VTX
barrel, south Cu absorber completed, MuTr FEE stn. 3 S, MuTr stn. 1,
2 & 3 S repairs, infrastructure upgrades & repairs, misc. subsystem
work

RPC1 N&S, NCC S, FVTX, infrastructure upgrades & repairs, misc.
subsystem work, remove south absorber

NCC N, upgrades contingency & wishlist, infrastructure upgrades
& repairs, misc. subsystem work, remove north absorber

* Years refer to the shutdown year and follow the run with the similar number
(i.e. work in 2008 is to be done in the shutdown that follows run 8, and so on)
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PH ENIX Where To Find
PHENIX Technical Info

Links for the weekly planning meeting slides, long term planning, pictures, videos
and other technical info can be found on the web site:

o o - - o o o J' o o o o e o o o
http://www.phenix.bnl.gov/WWW/INTEGRATION/MEd&Integration/DRL_SSint-page.htm

NOON +30TUOTC(h —00=3300-

12/27/2007 Weekly Planning Meeting 21



